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1 Reamal Special Repair & 
Renovation of Adas S/C Adas S/C SC Up-gradation 2005-06                   0.50 RWD COMPLETED

2 Repair & 
Renovation of Jharagugua  SC Jharagugua  SC SC Up-gradation 2005-06                   0.50 RWD COMPLETED

3 Reamal Repair & 
Renovation of Rengalbeda  SC Rengalbeda  SC SC Up-gradation 2005-06                   0.50 RWD COMPLETED

4 Tileibani Repair & 
Renovation of Laimura  SC Laimura  SC SC Up-gradation 2005-06                   0.50 RWD COMPLETED

5 Reamal Repair & 
Renovation of Budhapal  SC Budhapal  SC SC Up-gradation 2005-06                   0.50 RWD COMPLETED

6 Tileibani Repair & 
Renovation of Kansar  SC  Kansar  SC SC Up-gradation 2005-06                   0.50 RWD COMPLETED

7 Tileibani Repair & 
Renovation of Suguda  SC Suguda  SC SC Up-gradation 2005-06                   0.50 RWD COMPLETED

8 Barkote Repair & 
Renovation of Saruali SC Saruali SC SC Up-gradation 2005-06                   0.50 RWD COMPLETED

9 Barkote Repair & 
Renovation of Bamparda SC Bamparda SC SC Up-gradation 2005-06                   0.50 RWD COMPLETED

10 Tileibani Repair & 
Renovation of Chhepilipali  SC  Chhepilipali  SC SC Up-gradation 2005-06                   0.50 RWD COMPLETED

11 Reamal Repair & 
Renovation of Kundheigola  SC Kundheigola  SC SC Up-gradation 2005-06                   0.50 RWD COMPLETED

12 Tileibani New 
construction of DTU Building DHH DHH Up-gradation 2006-07 8.97 R & B COMPLETED

13 Tileibani Upgradation Of DHH (LR,OT) DHH DHH Up-gradation 2007-08                 20.00 R & B   GED    
GPHD COMPLETED

14 Reamal Chhatabar( New Const.-   of OT,Labour,Toilet, Attendant rest 
shed, 1 D type qtr. Chhatabar CHC CHC New Const. 2007-08 45.44 OPHC COMPLETED

15 Barkote Barkote Renovation-Ward,OT,labour New Const.- OT, Attendant 
rest sed, Labour, toilet) Barkote CHC New Const. 2007-08 44.55 OPHC COMPLETED

16 Tileibani New 
construction of DHH 1st floor DHH DHH New Const. 2008-09                 64.12 

R & B,  
GPHD, GED, 

NRHM
COMPLETED

17 Establishment of Data Centre at ……… DHH DHH New Const. 2008-09 8.00 NRHM COMPLETED

18 Tileibani New
Construction of Kendeijori SC Kendeijori SC SC New Const. 2009-10                 10.15 NRHM COMPLETED

19 Tileibani New
Construction of Tainsar SC Tainsar Sc SC New Const. 2009-10                 10.15 NRHM COMPLETED

20 Tileibani New
Construction of Badchhapal SC Badchhapal SC SC New Const. 2009-10                 10.15 NRHM COMPLETED
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21 Tileibani Renovation
of SNCU in DHH DHH DHH Up-gradation 2010-11                 0.029 NRHM COMPLETED

22 Tileibani Furnishing of ASHA gruha DHH DHH Up-gradation 2010-11 0.50 NRHM COMPLETED

23 Tileibani Repair & 
Renovation of RSBY Room DHH DHH Up-gradation 2010-11                 0.029 NRHM COMPLETED

24 Tileibani Repair & Renovation Of Kansar PHC (N) Kansar PHC (N) PHC (N) Up-gradation 2010-11                   5.00 Tileibani 
Block IN PROGRESS

25 Barkote Repair & Renovation Of Kandhal PHC (N) Kandhal PHC (N) PHC (N) Up-gradation 2010-11                   5.00 Block COMPLETED
26 Reamal Extension of BPMU DHH DHH New Const. 2010-11 5.00 NRHM IN PROGRESS

27 Tileibani Repair & Renovation of BioMedical Waste Area & New 
Construction of BioMedical Waste Store DHH DHH Up-gradation 2011-12                   0.56 NRHM COMPLETED

28 Tileibani Repair & Renovation of Kitchen at DHH Deogarh DHH DHH Up-gradation 2011-12                   0.70 NRHM COMPLETED
29 Tileibani Repair & Renovation of CDMO Office at DHH Deogarh DHH DHH Up-gradation 2011-12                   1.14 NRHM COMPLETED
30 Tileibani Repair & Renovation of Dy.MEIO Office at DHH Deogarh DHH DHH Up-gradation 2011-12                   0.50 NRHM COMPLETED
31 Tileibani A/R White washing of DHH Deogarh DHH DHH Up-gradation 2011-12                   1.77 NRHM COMPLETED

32 Tileibani Repair & Renovation of RNTCP Office Building at DHH Deogarh DHH DHH Up-gradation 2011-12                   0.45 NRHM COMPLETED

33 Tileibani Repair & Renovation of Dispansory Verandah at DHH Deogarh DHH DHH Up-gradation 2011-12                   1.68 NRHM COMPLETED

34 1)Tileibani 2) Barkote 
3)Reamal AYUSH OPD (3 Nos)

1)Tileibani CHC, 2) 
Bamaprda CHC, 3) 

Chhatabar CHC
CHC New Const. 2012-13 9.00 ZSS COMPLETED

35 Tileibani Repair & Renovation Of NRC Building DHH DHH Up-gradation 2012-13 10 ZSS COMPLETED
36 Tileibani Complete incomplete work 1st floor over OPD(Extra Item) DHH DHH Up-gradation 2012-13 5.70 ZSS COMPLETED
37 Tileibani Inside Corridor & Outside colour washing of OPD building DHH DHH Up-gradation 2012-13 1.73 ZSS COMPLETED
38 Tileibani Repair & Renovation of RNTCP Office Building DHH DHH Up-gradation 2012-13 2.00 ZSS COMPLETED
39 Tileibani Approach Concrete Flooring Back Side of female ward DHH DHH Up-gradation 2012-13 0.82 ZSS COMPLETED
40 Tileibani Repair & Renovation of Gynaec PPC DHH DHH Up-gradation 2012-13 2.48 ZSS COMPLETED
41 Tileibani Approach Chequred tile path for 1st floor over OPD building DHH DHH Up-gradation 2012-13 0.49 ZSS COMPLETED
42 Tileibani Repair & Renovation Of OT Building DHH DHH Up-gradation 2012-13 2.50 ZSS COMPLETED
43 Tileibani Colour washing inside Ward DHH DHH Up-gradation 2012-13 1.94 ZSS COMPLETED
44 Tileibani Repair & Renovation of Central Store II DHH DHH Up-gradation 2012-13 0.40 ZSS COMPLETED
45 Tileibani Repair & Renovation Of Laimura Subcenter Building Laimura S/C SC Up-gradation 2012-13 2.0 ZSS IN PROGRESS
46 Tileibani ADMO(FW & Imm) DHH DHH Up-gradation 2012-13 1.35 ZSS COMPLETED
47 Tileibani Peon Qtr.(G.Sethy) DHH DHH Up-gradation 2012-13 0.70 ZSS COMPLETED
48 Tileibani Pharmacist Qtr.(A.K Sahu) DHH DHH Up-gradation 2012-13 1.67 ZSS COMPLETED
49 Tileibani Staff Nurse Qtr.(R.Sahu) DHH DHH Up-gradation 2012-13 1.45 ZSS COMPLETED
50 Tileibani Driver Qtr.(B.Bhutia) DHH DHH Up-gradation 2012-13 1.45 ZSS COMPLETED
51 Tileibani Doctor Qtr.(L.Tersa) DHH DHH Up-gradation 2012-13 2.35 ZSS COMPLETED
52 Tileibani Doctor Qtr.(S.Majhi) DHH DHH Up-gradation 2012-13 2.35 ZSS COMPLETED
53 Tileibani Doctor Qtr.(Dr.Panda) DHH DHH Up-gradation 2012-13 2.71 ZSS COMPLETED
54 Tileibani Peon Qtr.(Dhuruba) DHH DHH Up-gradation 2012-13 0.95 ZSS COMPLETED
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55 Tileibani Peon Qtr.(Udhaba) DHH DHH Up-gradation 2012-13 1.00 ZSS COMPLETED
56 Tileibani Pharmacist Qtr.(B.Pradhan) DHH DHH Up-gradation 2012-13 1.10 ZSS COMPLETED
57 Tileibani Staff Nurse Qtr.(Sethy Didi) DHH DHH Up-gradation 2012-13 1.10 ZSS COMPLETED
58 Tileibani Head Clerk Qtr.(P.Patra) DHH DHH Up-gradation 2012-13 0.72 ZSS COMPLETED
59 Tileibani Pathologist Qtr.(Sahu Babu) DHH DHH Up-gradation 2012-13 1.45 ZSS COMPLETED
60 Tileibani Staff Nurse Qtr.(Pramila) DHH DHH Up-gradation 2012-13 1.10 ZSS COMPLETED
61 Tileibani Doctor Qtr.(Dr.Upadhya) DHH DHH Up-gradation 2012-13 1.30 ZSS COMPLETED
62 Tileibani CDMO Qtr DHH DHH Up-gradation 2012-13 2.64 ZSS COMPLETED
63 Tileibani ADMO Qtr DHH DHH Up-gradation 2012-13 1.40 ZSS COMPLETED
64 Tileibani Staff Nurse Qtr.(Tirky Didi) DHH DHH Up-gradation 2012-13 0.88 ZSS COMPLETED
65 Tileibani Pathologist Qtr.(Pradhan Babu) DHH DHH Up-gradation 2012-13 1.01 ZSS COMPLETED
66 Barkote Doctor Qtr.(Dr.J.Rout)  Barkote CHC CHC Up-gradation 2012-13 1.80 ZSS COMPLETED
67 Barkote Doctor Qtr.(Dr.R.K Dibedy)  Barkote CHC CHC Up-gradation 2012-13 1.80 ZSS COMPLETED
68 Barkote Doctor Qtr.(Dr.S.Satpathy)  Barkote CHC CHC Up-gradation 2012-13 0.40 ZSS COMPLETED
69 Barkote Staff Nurse Qtr.(M.Behera)  Barkote CHC CHC Up-gradation 2012-13 1.35 ZSS COMPLETED
70 Barkote Staff Nurse Qtr.(P.Jena)  Barkote CHC CHC Up-gradation 2012-13 1.35 ZSS COMPLETED
71 Barkote Pharmacist Qtr.(A.Behera)  Barkote CHC CHC Up-gradation 2012-13 1.35 ZSS COMPLETED
72 Barkote Attendant Qtr(B.Dehury)  Barkote CHC CHC Up-gradation 2012-13 0.85 ZSS COMPLETED
73 Barkote Attendant Qtr(B.Dei)  Barkote CHC CHC Up-gradation 2012-13 0.85 ZSS COMPLETED
74 Reamal Doctor Qtr.(Dr.A.S Lakra) Chhatabar CHC CHC Up-gradation 2012-13 1.46 ZSS COMPLETED
75 Reamal Doctor Qtr.(Dr.P.C.Pradhan) Chhatabar CHC CHC Up-gradation 2012-13 0.42 ZSS COMPLETED
76 Reamal Staff Nurse Qtr.(K.Pani) Chhatabar CHC CHC Up-gradation 2012-13 0.88 ZSS COMPLETED
77 Reamal Staff Nurse Qtr.(A.Sahu) Chhatabar CHC CHC Up-gradation 2012-13 0.88 ZSS COMPLETED
78 Reamal Staff Nurse Qtr.(S.Garnaik) Chhatabar CHC CHC Up-gradation 2012-13 0.88 ZSS COMPLETED
79 Reamal B.E.E Qtr Chhatabar CHC CHC Up-gradation 2012-13 1.00 ZSS COMPLETED
80 Reamal Sweeper Qtr Chhatabar CHC CHC Up-gradation 2012-13 0.74 ZSS COMPLETED
81 Reamal Driver Qtr.(Rout) Chhatabar CHC CHC Up-gradation 2012-13 0.93 ZSS COMPLETED
82 Reamal Paramedical Qtr.(B.S.Sahu) Chhatabar CHC CHC Up-gradation 2012-13 0.89 ZSS COMPLETED
83 Reamal Paramedical Qtr.(N.Behera) Chhatabar CHC CHC Up-gradation 2012-13 0.89 ZSS COMPLETED
84 Reamal L.T Qtr Chhatabar CHC CHC Up-gradation 2012-13 0.82 ZSS COMPLETED
85 Reamal LHV Qtr Chhatabar CHC CHC Up-gradation 2012-13 0.80 ZSS COMPLETED
86 Reamal Staff Nurse Qtr.(B.Dibedy) Chhatabar CHC CHC Up-gradation 2012-13 0.97 ZSS COMPLETED
87 Reamal S.A Qtr(D.Nag) Chhatabar CHC CHC Up-gradation 2012-13 0.97 ZSS COMPLETED
88 Reamal Pharmacist Qtr Chhatabar CHC CHC Up-gradation 2012-13 0.82 ZSS COMPLETED
89 Reamal Jr.Clerk Qtr(Majhi Babu) Chhatabar CHC CHC Up-gradation 2012-13 1.00 ZSS COMPLETED


