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1 PHULBANI Establishment of DTU at DHH Establishment of DTU 
at DHH DHH New Const. 2005-06 2.00 ZSS COMPLETED

2 BALIGUDA Repair of Sub Centre at …Rutungia….. Rutungia….. sc Up-gradation 2006-07 0.65 Zss COMPLETED
3 TUMUDIBANDHA Repair of Sub Centre at Mundigarha…….. Mundigarha…….. sc Up-gradation 2006-07 0.65 Zss COMPLETED
4 DARINGIBADI Repair of Sub Centre at mahagudi…….. mahagudi…….. sc Up-gradation 2006-07 0.65 Zss COMPLETED
5 DARINGIBADI Repair of Sub Centre at …Dasingbadi….. Dasingbadi….. sc Up-gradation 2006-07 0.65 Zss COMPLETED
6 TIKABALI Chahali Chahali….. sc Up-gradation 2006-07 0.65 Zss COMPLETED
7 TIKABALI Repair of Sub Centre at Sankarakhol…….. Sankarakhol…….. sc Up-gradation 2006-07 0.65 Zss COMPLETED
8 TIKABALI Repair of Sub Centre at …Baradakhol….. Baradakhol….. sc Up-gradation 2006-07 0.65 Zss COMPLETED
9 PHIRINGIA Repair of Sub Centre at Gochhapada…….. Gochhapada…….. sc Up-gradation 2006-07 0.65 Zss COMPLETED

10 BALIGUDA Repair of Sub Centre at Salaguda…….. Salaguda…….. SC Up-gradation 2006-07 0.65 Zss COMPLETED
11 PHULBANI Repair of Sub Centre atMinia …….. Minia …….. SC Up-gradation 2006-07 0.65 Zss COMPLETED
12 PHULBANI Repair of Sub Centre at Talapada…….. Talapada…….. SC Up-gradation 2006-07 0.65 Zss COMPLETED
13 BALIGUDA Repair of Sub Centre at Kutikia…….. Kutikia…….. SC Up-gradation 2006-07 0.65 Zss COMPLETED
14 BALIGUDA Repair of Sub Centre at Landagaon…….. Landagaon…….. SC Up-gradation 2006-07 0.65 Zss COMPLETED
15 PHULBANI New New Const. Sub Centre at Talapada Talapada SC New Const. 2007-08 10.00 ZSS COMPLETED
16 BALIGUDA Repair 24 x 7 Barakhama Barakhama CHC Up-gradation 2007-08 1.00 ZSS IN PROGRESS
17 KOTAGARH Repair 24 x 7 Subarnagiri Subarnagiri CHC Up-gradation 2007-08 1.00 ZSS IN PROGRESS
18 PHULBANI New New Const. Sub Centre at  Kilakia Kilakia sc New Const. 2007-08 10.00 ZSS COMPLETED
19 TUMUDIBANDHA New New Const. Sub Centre at  Sunagaon Sunagaon sc New Const. 2007-08 10.00 ZSS COMPLETED
20 DARINGIBADI New New Const. Sub Centre at  Greenbadi Greenbadi sc New Const. 2007-08 10.00 ZSS COMPLETED
21 KOTAGARH New New Const. 24 x 7 Kotagarh Kotagarh sc New Const. 2007-08 9.79 ZSS COMPLETED
22 TIKABALI New New Const. 24 x 7 Brahmanpad Brahmanpad sc New Const. 2007-08 8.45 ZSS COMPLETED
23 DARINGIBADI New New Const. 24 x 7 Brahmanigaon Brahmanigaon sc New Const. 2007-08 9.82 ZSS COMPLETED
24 NUAGAON New New Const. 24 x 7 K. Nuagaon K. Nuagaon sc New Const. 2007-08 8.49 ZSS COMPLETED
25 KOTAGARH Repair Sub Center Durgapanga Durgapanga SC Up-gradation 2007-08 1.00 ZSS COMPLETED
26 BALIGUDA Repair Sub Center Sudra  Sudra SC Up-gradation 2007-08 1.00 ZSS COMPLETED
27 DARINGIBADI Repair Sub Center Bamunigaon Bamunigaon SC Up-gradation 2007-08 1.00 ZSS COMPLETED
28 BALIGUDA Repair Sub Center Melsikia Melsikia SC Up-gradation 2007-08 1.00 ZSS COMPLETED
29 DARINGIBADI Repair Sub Center  Pakari Pakari SC Up-gradation 2007-08 1.00 ZSS COMPLETED
30 PHULBANI Repair Sub Center Adasipada Adasipada SC Up-gradation 2007-08 1.00 ZSS COMPLETED
31 PHIRINGIA Repair Sub Center Rabingia Rabingia Sc Up-gradation 2007-08 1.00 ZSS COMPLETED
32 PHULBANI Repair Sub Center Bilabadi Bilabadi Sc Up-gradation 2007-08 1.00 ZSS COMPLETED

33 PHULBANI New Const. Labour ,  OT & Renovation  of outdoor, Indoor & etc. 
DHH Phulbani DHH Phulbani DHH Up-gradation 2007-08 20.00 PWD COMPLETED

34 TUMUDIBANDHA Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard 
Tumudibandh Tumudibandh CHC Up-gradation 2007-08 59.66 OPHC COMPLETED

35 DARINGIBADI Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard 
Daringbadi Daringbadi CHC Up-gradation 2007-08 76.71 OPHC COMPLETED

36 KHAJURIPADA Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard 
Khajuripada Khajuripada CHC Up-gradation 2007-08 20.00 OPHC IN PROGRESS
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37 PHIRINGIA Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard Phiringia Phiringia CHC Up-gradation 2007-08 20.34 OPHC COMPLETED

38 PHULBANI Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard 
Gumagarh Gumagarh CHC Up-gradation 2007-08 37.99 OPHC COMPLETED

39 TIKABALI Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard Tikabali  Tikabali CHC Up-gradation 2007-08 45.14 OPHC IN PROGRESS

40 G. UDAYAGIRI Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard G. 
Udayagiri G. Udayagiri CHC Up-gradation 2007-08 33.23 OPHC IN PROGRESS

41 RAIKIA Up-gradation of PHC/CHC/AH/SDH/DHH to IPH Standard Raikia  Raikia CHC Up-gradation 2007-08 72.20 OPHC COMPLETED

42 TIKABALI New New Const. Sub Centre at Keredi Keredi sc New Const. 2008-09 10.00 ZSS COMPLETED
43 PHULBANI New New Const. Sub Centre at  Bilamala Bilamala sc New Const. 2008-09 10.00 ZSS IN PROGRESS
44 KOTAGARH New New Const. Sub Centre at  Adari Adari sc New Const. 2008-09 10.00 ZSS IN PROGRESS

45 PHULBANI New New Const. Medicine Store Gumagarh
New New Const. 
Medicine Store 

Gumagarh
DHH New Const. 2008-09 7.00 ZSS IN PROGRESS

46 TUMUDIBANDHA New New Const. Medicine Store Tumudibandh Tumudibandh CHC New Const. 2008-09 7.00 ZSS COMPLETED
47 TIKABALI New New Const. Medicine Store Tikabali Tikabali CHC New Const. 2008-09 7.00 ZSS COMPLETED
48 PHULBANI New New Const. Bleaching Shed Phulbani Phulbani DHH New Const. 2008-09 2.00 ZSS COMPLETED
49 PHULBANI New New Const. Data Center Phulbani Phulbani DHH New Const. 2008-09 8.00 ZSS COMPLETED
50 TUMUDIBANDHA New New Const. Sub Centre at Jalespeta Jalespeta SC New Const. 2008-09 10.00 ZSS COMPLETED
51 New New Const. Sub Centre at Pikaradi Pikaradi SC New Const. 2008-09 10.00 ZSS COMPLETED
52 KHAJURIPADA New New Const. Medicine Store Khajuripada  Khajuripada CHC New Const. 2008-09 7.00 ZSS COMPLETED
53 DARINGIBADI Repair Sub Center Simanbadi Simanbadi SC Up-gradation 2008-09 1.00 ZSS COMPLETED
54 PHULBANI Repair Sub Center Kumbharigaon Kumbharigaon SC Up-gradation 2008-09 1.00 ZSS COMPLETED
55 DARINGIBADI Repair Sub Center Mahaguda Mahaguda SC Up-gradation 2008-09 1.00 ZSS COMPLETED
56 TIKABALI Repair Sub Center Pasara Pasara SC Up-gradation 2008-09 1.00 ZSS COMPLETED
57 PHULBANI Repair Sub Center Bapalmendi-L Bapalmendi-L SC Up-gradation 2008-09 1.00 ZSS COMPLETED
58 NUAGAON Repair Sub Center sarangarh sarangarh SC Up-gradation 2008-09 1.00 ZSS COMPLETED
59 PHULBANI Repair Sub Center Dubagarh Dubagarh SC Up-gradation 2008-09 1.00 ZSS COMPLETED
60 PHULBANI Repair Sub Center Tudipaju Tudipaju SC Up-gradation 2008-09 1.00 ZSS COMPLETED
61 PHULBANI Repair Sub Center Ganjuguda Ganjuguda SC Up-gradation 2008-09 1.00 ZSS COMPLETED
62 PHIRINGIA Repair Sub Center Rattingia Rattingia SC Up-gradation 2008-09 1.00 ZSS COMPLETED
63 G. UDAYAGIRI Repair Sub Center Gressingia Gressingia SC Up-gradation 2008-09 1.00 ZSS COMPLETED
64 NUAGAON Repair Sub Center GunjibAdi GunjibAdi SC Up-gradation 2008-09 1.00 ZSS COMPLETED
65 KOTAGARH Repair Sub Center Srirampur Srirampur SC Up-gradation 2008-09 1.00 ZSS COMPLETED
66 KOTAGARH Repair Sub Center Subarnagirir Subarnagirir SC Up-gradation 2008-09 1.00 ZSS COMPLETED

67 PHULBANI New Const. of 4nos. E- & 2 F type &quarters at DHH  Phulbani
New Const. of 4nos. E- 
& 2 F type &quarters 

at DHH  Phulbani
DHH New Const. 2008-09 25.35 PWD COMPLETED
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68 PHULBANI New Const. Labour ,  OT & Renovation  of outdoor, Indoor & etc. 
DHH Phulbani

New Const. Labour ,  
OT & Renovation  of 

outdoor, Indoor & etc. 
DHH Phulbani

DHH Up-gradation 2008-09 25.00 PWD COMPLETED

69 BALIGUDA Up-gradation of SDH. Baliguda Up-gradation of SDH. 
Baliguda SDH Up-gradation 2008-09 10.00 PWD COMPLETED

70 BALIGUDA New Const. of Qtr. 18nos. At SDH Baliguda
New Const. of Qtr. 

18nos. At SDH 
Baliguda

SDH New Const. 2008-09 110.00 PWD IN PROGRESS

71 TIKABALI Repair Sub Center Kanijhar Kanijhar SC Up-gradation 2009-10 1.00 ZSS COMPLETED
72 TUMUDIBANDHA Repair Sub Center Sirla Sirla SC Up-gradation 2009-10 1.00 ZSS COMPLETED
73 TUMUDIBANDHA Repair Sub Center Guma Guma SC Up-gradation 2009-10 1.00 ZSS COMPLETED
74 TUMUDIBANDHA Repair Sub Center Jhiripanni Jhiripanni SC Up-gradation 2009-10 1.00 ZSS COMPLETED
75 PHIRINGIA Repair Sub Center Ratang Ratang SC Up-gradation 2009-10 1.00 ZSS COMPLETED
76 PHULBANI Repair Sub Center Talapada Talapada SC Up-gradation 2009-10 1.00 ZSS COMPLETED
77 TIKABALI Repair Sub Center Pairaju Pairaju SC Up-gradation 2009-10 1.00 ZSS COMPLETED
78 PHULBANI Repair Sub Center Talapada Talapada SC Up-gradation 2009-10 1.00 ZSS COMPLETED
79 RAIKIA Repair Sub Center Mandakia Mandakia SC Up-gradation 2009-10 1.00 ZSS COMPLETED
80 PHULBANI Repair Sub Center Pettapanga Pettapanga  SC Up-gradation 2009-10 1.00 ZSS COMPLETED
81 BALIGUDA Repair Sub Center Budrukia Budrukia  SC Up-gradation 2009-10 1.00 ZSS COMPLETED
82 RAIKIA Repair Sub Center Mediakia Mediakia  SC Up-gradation 2009-10 1.00 ZSS COMPLETED
83 BALIGUDA Repair Sub Center Landagaon Landagaon  SC Up-gradation 2009-10 1.00 ZSS COMPLETED
84 BALIGUDA Repair Sub Center Kutikia Kutikia  SC Up-gradation 2009-10 1.00 ZSS COMPLETED
85 PHULBANI Repair Sub Center Barikumpa Barikumpa  SC Up-gradation 2009-10 1.00 ZSS COMPLETED
86 BALIGUDA Repair Sub Center Khamankhol Khamankhol  SC Up-gradation 2009-10 1.00 ZSS COMPLETED

87 TIKABALI Repair PHC/PHC (N) guntigia Repair PHC/PHC (N) 
guntigia PHC (N) Up-gradation 2009-10 5.00 ZSS COMPLETED

88 BALIGUDA Repair PHC/PHC (N) at Sudra Repair PHC/PHC (N) 
at Sudra PHC (N) Up-gradation 2009-10 5.00 ZSS COMPLETED

89 TIKABALI Repair PHC/PHC (N) at Ranjabradi Repair PHC/PHC (N) 
at Ranjabradi PHC (N) Up-gradation 2009-10 5.00 ZSS COMPLETED

90 DARINGIBADI Repair PHC/PHC (N) at Simanbadi Repair PHC/PHC (N) 
at Simanbadi PHC (N) Up-gradation 2009-10 5.00 ZSS COMPLETED

91 NUAGAON Repair & Renovation PHC K.Nuagaon Repair & Renovation 
PHC K.Nuagaon PHC (N) Up-gradation 2009-10 4.00 BLOCK COMPLETED

92 G. UDAYAGIRI Repair & Renovation CHC g.Udayagiri G. Udayagiri CHC Up-gradation 2009-10 2.00 BLOCK COMPLETED
93 TUMUDIBANDHA Repair & Renovation CHC Tumudibandha Tumudibandh CHC Up-gradation 2009-10 1.50 BLOCK COMPLETED
94 TIKABALI Repair & Renovation CHC Tikabali CHC Tikabali CHC Up-gradation 2009-10 1.50 BLOCK COMPLETED
95 BALIGUDA Repair & Renovation SNCU 1 Balliguda Balliguda CHC Up-gradation 2009-10 1.65 ZSS COMPLETED
96 G. UDAYAGIRI Repair & Renovation SNCU 1 G.udayagiri G. Udayagiri CHC Up-gradation 2009-10 1.56 ZSS COMPLETED
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97 BALIGUDA Repair & Renovation SDH, Balliguda Repair & Renovation 
SDH, Balliguda SDH Up-gradation 2009-10 26.35 BLOCK COMPLETED

98 PHULBANI Up-gradation of DHH, Phulbani Up-gradation of DHH, 
Phulbani DHH Up-gradation 2009-10 100.00 PWD COMPLETED

99 PHULBANI SNCU II DHH, Phulbani SNCU II DHH, 
Phulbani DHH New Const. 2009-10 8.71 ZSS COMPLETED

100 PHULBANI New Construction  RVS DHH, Phulbani New Construction  
RVS DHH, Phulbani DHH New Const. 2009-10 30.96 PWD COMPLETED

101 BARKHAMA  Addl fund for upgrad. Of PHC Barakhama  PHC Barakhama CHC Up-gradation 2009-10 5.00 ZSs IN PROGRESS
102 KOTAGARH  Addl fund for upgrad. Of PHC Subrnagiri Subarnagiri CHC Up-gradation 2009-10 5.00 ZSS IN PROGRESS
103 KOTAGARH  Addl fund for upgrad. Of PHC Kotogarha  PHC Kotogarha CHC Up-gradation 2009-10 5.00 ZSS COMPLETED
104 TIKABALI  Addl fund for upgrad. Of PHC Bramanpada  PHC Bramanpada CHC Up-gradation 2009-10 5.00 ZSS COMPLETED
105 DARINGIBADI  Addl fund for upgrad. Of PHC Bamunigaon  PHC Bamunigaon CHC Up-gradation 2009-10 5.00 ZSS COMPLETED
106 NUAGAON  Addl fund for upgrad. Of PHC K.nuagan  PHC K.nuagan CHC Up-gradation 2009-10 5.00 ZSS COMPLETED
107  Addl fund for New Const. of SC at …  Sariketa SC New Const. 2009-10 4.15 IN PROGRESS

108 TUMUDIBANDHA  Addl fund for New Const. of SC at Jalespata… 
 Addl fund for New 

Const. of SC at 
Jalespata… 

SC New Const. 2009-10 4.15 ZSS COMPLETED

109 PHULBANI  Addl fund for New Const. of SC at talapada… 
 Addl fund for New 

Const. of SC at 
talapada… 

SC New Const. 2009-10 4.15 ZSS COMPLETED

110 TIKABALI  Addl fund for New Const. of SC at Pikaradi… 
 Addl fund for New 

Const. of SC at 
Pikaradi… 

SC New Const. 2009-10 4.15 ZSS COMPLETED

111 RAIKIA  Addl fund for New Const. of SC at Keredi… 
 Addl fund for New 

Const. of SC at 
Keredi… 

SC New Const. 2009-10 4.15 ZSS COMPLETED

112 PHULBANI  Addl fund for New Const. of SC at Bilamala … 
 Addl fund for New 

Const. of SC at 
Bilamala … 

SC New Const. 2009-10 4.15 ZSS IN PROGRESS

113 KOTAGARH  Addl fund for New Const. of SC at Adari… 
 Addl fund for New 

Const. of SC at 
Adari… 

SC New Const. 2009-10 4.15 ZSS IN PROGRESS

114 BALIGUDA New Const. of Qtr. 18nos. At SDH Baliguda
New Const. of Qtr. 

18nos. At SDH 
Baliguda

SDH New Const. 2010-11 63.00 PWD IN PROGRESS
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115 8nos.Repair & Renovation of Sub Center Pabingia, Rebingia, 
Jajespanga, Sadingia, Jhiripani,Ratingia,Tillory

8nos.Repair & 
Renovation of Sub 
Center Pabingia, 

Rebingia, Jajespanga, 
Sadingia, 

Jhiripani,Ratingia,Tillo
ry

SC Up-gradation 2010-11 8.00 ZSS IN PROGRESS

116 BALIGUDA up gradation of SDH on going Balliguda up gradation of SDH 
on going Balliguda SDH Up-gradation 2010-11 40.76 PWD COMPLETED

117 BALIGUDA New construction of DWH , OPD& other buildings  at SDH level 
Baliguda

New construction of 
DWH , OPD& other 

buildings  at SDH level 
Baliguda

SDH New Const. 2010-11 165.00 PWD IN PROGRESS

118 PHULBANI Up-gradation of DHH, Phulbani Up-gradation of DHH, 
Phulbani DHH Up-gradation 2010-11 10.00 PWD COMPLETED

119 PHULBANI repair renovation NRC DHH, Phulbani repair renovation NRC 
DHH, Phulbani DHH Up-gradation 2011-12 15.00 ZSS COMPLETED

120 G. UDAYAGIRI repair renovation CHC G.udyagiri G. Udayagiri CHC Up-gradation 2011-12 3.00 ZSS COMPLETED
121 Raikia Renovation of Kitchen shead Raikia CHC Up-gradation 2012-13 1.00 ZSS IN PROGRESS
122 Raikia Tile Flooring OPD Varandha & White Washing OPD Building Raikia CHC Up-gradation 2012-13 1.00 ZSS IN PROGRESS
123 Raikia Toilet for laboratory Raikia CHC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
124 K.Nuagaon Construction of Drain K.Nuagaon CHC Up-gradation 2012-13 2.00 ZSS COMPLETED
125 K.Nuagaon 3Phase electricity supply K.Nuagaon CHC Up-gradation 2012-13 3.00 ZSS IN PROGRESS
126 Daringbadi Construction of Main Gate Daringbadi CHC Up-gradation 2012-13 1.00 ZSS COMPLETED

127 Daringbadi Minor works at CHC, Distempering of CHC Building and quarters Daringbadi CHC Up-gradation 2012-13 2.00 ZSS COMPLETED

128 Gumagarha Completion of incomplete quarter (M.O.) I/C under cluster housing 
scheme by block Gumagarha CHC Up-gradation 2012-13 3.50 ZSS COMPLETED

129 Gumagarha construction of compound Wall for 3 staff quarters & electric 
transformmer Gumagarha CHC Up-gradation 2012-13 2.50 ZSS COMPLETED

130 Gumagarha Construction of Kitchen shed Gumagarha CHC Up-gradation 2012-13 1.00 ZSS COMPLETED
131 Gumagarha Approach road & waiting bench Gumagarha CHC Up-gradation 2012-13 0.60 ZSS COMPLETED
132 Gumagarha Electrification of quarter Gumagarha CHC Up-gradation 2012-13 0.40 ZSS COMPLETED
133 Gumagarha Renovation of E type Quarters 3nos Gumagarha CHC Up-gradation 2012-13 3.00 ZSS IN PROGRESS
134 Phiringia Renovation of quarters Phiringia CHC Up-gradation 2012-13 5.00 ZSS COMPLETED
135 Phiringia Repair renovation of indoor Phiringia CHC Up-gradation 2012-13 5.00 ZSS IN PROGRESS
136 Tikabali Repair and ranovation L.R. and O. T. Tikabali CHC Up-gradation 2012-13 3.50 ZSS COMPLETED
137 Tikabali Establishment of NBSU Tikabali CHC Up-gradation 2012-13 3.00 ZSS COMPLETED
138 Tikabali Establishment of BSU Tikabali CHC Up-gradation 2012-13 0.50 ZSS COMPLETED
139 Tikabali Repair renovation of quarters 16 nos. Tikabali CHC Up-gradation 2012-13 13.00 ZSS COMPLETED
140 Balliguda 18 Nos. staff quarters on going  SDH, Balliguda  SDH  New Const. 2012-13 97.25 PWD IN PROGRESS
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141  DHH, Phulbani  Extension of Pead. Ward and Med. Ward  DHH, Phulbani  DHH  Up-gradation 2012-13 40.00 PWD IN PROGRESS
142 Daringbadi  Electrification of RVS  DHH, Phulbani  DHH  Up-gradation 2012-13 1.00 ZSS IN PROGRESS


