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1 Sundargarh Establishment of DTU at DHH DHH DHH Up-gradation 2005-06 2.00 PWD,SNG COMPLETED
2 Hemgiri Repair of sc at Jharpalam JHARPALAM SC Up-gradation 2006-07 0.65 ZSS COMPLETED
3 Lephripara Repair of sc at Masabira MASABIRA SC Up-gradation 2006-07 0.65 ZSS COMPLETED
4 Tangarpali Repair of sc at Ujalpur UJALPUR SC Up-gradation 2006-07 0.65 ZSS COMPLETED
5 Lephripara Repair of sc at Badageda BADAGEDA SC Up-gradation 2006-07 0.65 ZSS COMPLETED
6 Bisra Repair of sc at Kulenbhal KULENBHAL SC Up-gradation 2006-07 0.65 ZSS COMPLETED
7 Lahunipara Repair of sc at Phuljhar PHULIJHAR SC Up-gradation 2006-07 0.65 ZSS COMPLETED
8 Lathikata Repair of sc at Garjan GARJAN SC Up-gradation 2006-07 0.65 ZSS COMPLETED
9 Lathikata Repair of sc at Jhadataranga JHADATARANGA SC Up-gradation 2006-07 0.65 ZSS COMPLETED

10 Kuarnmunda Repair of sc at Dalki DALKI SC Up-gradation 2006-07 0.65 ZSS COMPLETED
11 Koira Repair of sc at Ganua GANUA SC Up-gradation 2006-07 0.65 ZSS COMPLETED
12 Tangarpali Const. of Sub-Centre at Kurga KURGA SC New Const. 2007-08 10.15 ZSS COMPLETED
13 Balisankara  New Const.. of  Sub Centre at Bandega BANDEGA SC New Const. 2007-08 10.15 ZSS COMPLETED
14 Sundargarh  New Const.. of  Sub Centre at Lankahuda LANKAHUDA SC New Const. 2007-08 10.15 ZSS COMPLETED
15 Bargaon  New Const.. of  Sub Centre at Pamara PAMARA SC New Const. 2007-08 10.15 ZSS COMPLETED
16 Kutra  New Const.. of  Sub Centre at  Amagova AMAGOVA SC New Const. 2007-08 10.15 ZSS COMPLETED
17 Kaurnmunda  New Const.. of  Sub Centre at Padampur PADAMPUR SC New Const. 2007-08 10.15 ZSS COMPLETED

18 Kaurnmunda Up-gradation of CHC Biramitrapur(IPHS) CHC BIRAMITRAPUR CHC Up-gradation 2007-08 27.82 OPHC COMPLETED

19 Hemgiri Up-gradation of CHC Hemgiri (IPHS) CHC HEMAGIRI CHC Up-gradation 2007-08 37.16 OPHC COMPLETED
20 Lephripara Up-gradation of CHC Sargipali (IPHS) CHC SARGIPALI CHC Up-gradation 2007-08 30.27 OPHC COMPLETED
21 Tangarpali Up-gradation of CHC Mangespur(IPHS) CHC MANGESPUR CHC Up-gradation 2007-08 26.08 OPHC COMPLETED
22 Bisra Up-gradation of CHC Bisra(IPHS) CHC BISRA CHC Up-gradation 2007-08 78.52 OPHC COMPLETED

23 Kuarnmunda Up-gradation of CHC Kuanrmunda (IPHS) CHC KUANRMUNDA CHC Up-gradation 2007-08 59.31 OPHC COMPLETED

24 Tangarpali  New Const.. of  Sub Centre at  Jogimal JOGIMAL SC New Const. 2008-09 10.15 ZSS IN PROGRESS
25 Tangarpali  New Const.. of  Sub Centre Jhariapali JHARIAPALLI SC New Const. 2008-09 10.15 ZSS COMPLETED
26 Tangarpali  New Const.. of  Sub Centre at  Dhauradha DHAURADHA SC New Const. 2008-09 10.15 ZSS COMPLETED
27 Lephripara  New Const.. of  Sub Centre at Diamunda DIAMUNDA SC New Const. 2008-09 10.15 ZSS COMPLETED
28 Sundargarh  New Const.. of  Sub Centre at  Kerai KERAI SC New Const. 2008-09 10.15 ZSS COMPLETED
29 Sundargarh  New Const.. of  Sub Centre at  Ravandihi RAVANDIHI SC New Const. 2008-09 10.15 ZSS COMPLETED
30 Hemgiri Operationalisation of institution to 24x7 service LR at Gopalpur GOPALPUR PHC (N) New Const. 2008-09 7.64 ZSS COMPLETED

31 Balisankara Operationalisation of institution to 24x7 service LR at Balisankara BALISANKARA PHC (N) New Const. 2008-09 7.55 ZSS COMPLETED

32 Hemgiri Operationalisation of LR institution to 24x7 service Belaimunda BELAIMUNDA CHC New Const. 2008-09 2.66 ZSS COMPLETED
33 Lephripara Construction of Block level Medicine Godown at Sargipali SARGIPALI CHC New Const. 2008-09 7.00 ZSS COMPLETED
34 Sundargarh Construction of Block level Medicine Godown at Majhapara CHC MAJHAPARA CHC New Const. 2008-09 7.00 ZSS COMPLETED
35 Nuagaon Construction of Block level Medicine Godown Hatibari CHC HATIBARI CHC New Const. 2008-09 7.00 ZSS IN PROGRESS
36 Gurundia Construction of Block level Medicine Gurundia CHC GURUNDIA CHC New Const. 2008-09 7.00 ZSS IN PROGRESS
37 Lahunipara Construction of Block level Medicine Lahunipara CHC LAHUNIPARA CHC New Const. 2008-09 7.00 ZSS IN PROGRESS
38 RGH Up-gradation of RGH Rourkela RGH ROURKELA DHH Up-gradation 2008-09 122.00 PWD COMPLETED
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39 DHH Construction of Bleaching shed DHH SUNDARGARH DHH New Const. 2008-09 2.00 ZSS COMPLETED

40 DHH Up-gradation of DHH DHH SUNDARGARH DHH Up-gradation 2009-10 20.00 PWD,SNG COMPLETED

41 RGH Construction DWH at RGH Rourkela RGH ROURKELA DHH New Const. 2009-10 25.00 PWD,RKL COMPLETED

42 Bargaon Repair & Renovation 
of Rungaon PHC (N) RUNAGAON PHC (N) Up-gradation 2009-10 5.00 ZSS COMPLETED

43 Gurundia Repair & Renovation
 of Sole PHC (N) SOLE PHC (N) Up-gradation 2009-10 5.00 ZSS COMPLETED

44 Lahunipara Repair & Renovation
 of Khuntagaon PHC (N) KHUNTAGAON PHC (N) Up-gradation 2009-10 5.00 ZSS COMPLETED

45 Balisankara Repair & Renovation
 Of Balisankara PHC (N) BALISANKARA PHC (N) Up-gradation 2009-10 5.00 ZSS COMPLETED

46 Kutra Const. of DWH at Block Level Kutra KUTRA CHC New Const. 2009-10 12.00 ZSS COMPLETED
47 Bargaon Const. of DWH at Block Level Bargaon BARAGAON CHC New Const. 2009-10 12.00 ZSS COMPLETED
48 Subdega Const. of DWH at Block Level Subdega SUBDEGA CHC New Const. 2009-10 12.00 ZSS COMPLETED
49 Tangarpali Const. of DWH at Block Level Mangaspur MANGASPUR CHC New Const. 2009-10 12.00 ZSS COMPLETED

50 Hemgiri Repair & Renovtion 
of Taparia Sub-Centre TAPARIA SC Up-gradation 2009-10 1.00 ZSS COMPLETED

51 Hemgiri Repair & Renovation 
of Sanghumunda SANGHUMUNDA SC Up-gradation 2009-10 1.00 ZSS COMPLETED

52 Hemgiri Repair & Renovation
 of Durubaga Sub-centre DURUBAGA SC Up-gradation 2009-10 1.00 ZSS IN PROGRESS

53 Hemgiri Repair & Renovation 
of Kanaktura Sub-centre KANAKTURA SC Up-gradation 2009-10 1.00 ZSS COMPLETED

54 Hemgiri Repair & Renovation of 
Tumulia Sub-Centre TUMULIA SC Up-gradation 2009-10 1.00 ZSS IN PROGRESS

55 Lathikata Repair & Renovation 
of Garjan Sub-Centre GARJAN SC Up-gradation 2009-10 1.00 ZSS IN PROGRESS

56 Rajgangpur Repair & Renovation 
of Dubuku Sub-Centre DUBUKU SC Up-gradation 2009-10 1.00 ZSS COMPLETED

57 Kutra Repair & Renovation 
of Laxmiposh Sub-Centre LAXMIPOSH SC Up-gradation 2009-10 1.00 ZSS COMPLETED

58 Kutra Repair & Renovation
 of Teleghana Sub -Centre TELEGHANA SC Up-gradation 2009-10 1.00 ZSS COMPLETED

59 DHH Const. of DVS DHH SUNDARGARH DHH New Const. 2009-10 8.00 ZSS COMPLETED

60 RGH Up-gradation of District Headquarter Hospital(RGH) RGH ROURKELA DHH Up-gradation 2010-11 5.00 PWD,RKL COMPLETED

61 DHH Up-gradation of District Headquarter Hospital(DHH) DHH SUNDARGARH DHH Up-gradation 2010-11 10.00 PWD,SNG COMPLETED

62 Lahunipara Up-gradation of CHC (Projects withdrawn from PSUs & given to 
ZSS at Lahunipara CHC LAHUNIPARA CHC Up-gradation 2010-11 24.29 RD,RKL COMPLETED
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63 Bonai Up-gradation of SDH-Ongoing at Bonai SDH BONAI SDH Up-gradation 2010-11 10.10 ITDA, Bonai COMPLETED

64 Sundargarh Up-gradation of PHC (Projects withdrawn from PSUs & given to 
ZSS at Majhapara CHC CHC MAJHAPARA CHC Up-gradation 2010-11 50.16 RD,SNG COMPLETED

65 Balisankara Up-gradation of PHC (Projects withdrawn from PSUs & given to 
ZSS at Kinjirkela CHC CHC KINJIRKELA CHC Up-gradation 2010-11 50.42 RD,SNG IN PROGRESS

66 Rajgangpur Up-gradation of PHC (Projects withdrawn from PSUs & given to 
ZSS at Laing CHC CHC LAING CHC Up-gradation 2010-11 53.88 RD,SNG IN PROGRESS

67 Kutra Repair of Sub Centreat Nuagaon NUAGAON SC Up-gradation 2010-11 1.00 ZSS COMPLETED
68 Bargaon Repair of Sub Centre at Phulbari PHULBARI SC Up-gradation 2010-11 1.00 ZSS COMPLETED
69 Subdega Repair of Sub Centre at Chhatasargi CHHATASARGI SC Up-gradation 2010-11 1.00 ZSS COMPLETED
70 Balisankara Repair of Sub Centre at  Barahdema BARAHDEMA SC Up-gradation 2010-11 1.00 ZSS COMPLETED
71 Subdega Repair of Sub Centre at  Sabdagar SABDAGAR SC Up-gradation 2010-11 1.00 ZSS COMPLETED
72 Balisankara Repair of Sub Centre at Khamarimunda KHAMARIMUNDA SC Up-gradation 2010-11 1.00 ZSS IN PROGRESS
73 Balisankara Repair of Sub Centre at  Sagijore SAGIJORE SC Up-gradation 2010-11 1.00 ZSS COMPLETED
74 Kuarnmunda Repair of Sub Centre at Baniguni BANIGUNI SC Up-gradation 2010-11 1.00 ZSS COMPLETED
75 Kuarnmunda Repair of Sub Centre at Dalki DALKI SC Up-gradation 2010-11 1.00 ZSS COMPLETED
76 Kuarnmunda Repair of Sub Centre at Tangarani TANGARANI SC Up-gradation 2010-11 1.00 ZSS COMPLETED
77 Kuarnmunda Repair of Sub Centre at Baghadega BAGHADEGA SC Up-gradation 2010-11 1.00 ZSS COMPLETED
78 Kuarnmunda Repair of Sub Centre at Kokerama KOKERAMA SC Up-gradation 2010-11 1.00 ZSS COMPLETED
79 Nuagaon Repair & Renovation of Pattab sub-Centre PATTAB SC Up-gradation 2010-11 1.00 ZSS COMPLETED
80 Nuagaon Repair & Renovatiuon  of Purunapani Sub-Centre PURUNAPANI SC Up-gradation 2010-11 1.00 ZSS COMPLETED

81 Nuagaon Repair & Renovation  of Jamsera Sub-Centre JAMSERA SC Up-gradation 2010-11 1.00 ZSS COMPLETED

82 Nuagaon Repair & Renovation of  Udusu Sub -Centre UDUSU SC Up-gradation 2010-11 1.00 ZSS COMPLETED

83 Bonai New Const.ruction of DWH at SDH level SDH BONAI SDH New Const. 2010-11 7.50 IDTA,Bonai IN PROGRESS
84 Gurundia Extension of BPMU at Gurundia CHC GURUNDIA CHC New Const. 2010-11 5.00 ZSS IN PROGRESS

85 DHH Construction of D-Type qtr at DHH DHH SUNDARGARH DHH New Const. 2010-11 48.00 PWD, SNG IN PROGRESS

86 RGH Establishment of SNCU at RGH Rourkela RGH ROURKELA DHH Up-gradation 2011-12 20.00 PWD, RKL COMPLETED

87 DHH Establishment of SNCU at DHH DHH SUNDARGARH DHH Up-gradation 2011-12 20.00 PWD, SNG COMPLETED

88 DHH DHH Sundargarh, repair renovation DHH SUNDARGARH DHH Up-gradation 2011-12 75.00 PWD, 
SNG,ZSS IN PROGRESS

89 Bonai Establishment of SU at Boneigarh SDH SDH BONAI SDH New Const. 2011-12 5.00 ITDA,BONAI COMPLETED

90 Rajgangpur Establishment of SU at Rajgangpur AH AH RAJGANGPUR CHC Up-gradation 2011-12 5.00 ZSS COMPLETED

91 DHH QTR at DHH Sundargarh DHH SUNDARGARH DHH New Const. 2011-12 50.00 PWD, SNG IN PROGRESS

92 Subdega CHC Subdega CHC SUBDEGA CHC Up-gradation 2011-12 24.77 PWD,SNG IN PROGRESS
93 Kutra CHC Kutra CHC KUTRA CHC Up-gradation 2011-12 22.70 PWD,SNG COMPLETED
94 Bargaon CHC Baragaon CHC BARAGAON CHC Up-gradation 2011-12 22.48 PWD,SNG COMPLETED
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95 Hemgiri Repair of Julumbahal S/C JULUMBAHAL SC Up-gradation 2011-12 1.00 ZSS COMPLETED
96 Hemgiri Repair of Kanika PHC (N) KANIKA PHC (N) Up-gradation 2011-12 1.00 ZSS COMPLETED
97 Tangarpali Repair of Pithabhuin S/C PITHABHUIN SC Up-gradation 2011-12 1.00 ZSS COMPLETED
98 Rajgangpur Repair of Jareikela S/C JAREIKELA SC Up-gradation 2011-12 1.00 ZSS IN PROGRESS
99 Lephripara Repair of Lephripara PHC (N) LEPHRIPARA PHC (N) Up-gradation 2011-12 1.00 ZSS COMPLETED

100 Kuarnmunda Repair of Kadobahal S/C KADOBAHAL SC Up-gradation 2011-12 1.00 ZSS IN PROGRESS
101 Kuarnmunda Repair of Ursha S/C URSHA SC Up-gradation 2011-12 1.00 ZSS COMPLETED
102 Bargaon Repair of Ekma PHC (N) EKMA PHC (N) Up-gradation 2011-12 1.00 ZSS COMPLETED
103 Bargaon Repair of Ekma PHC (N) EKMA PHC (N) Up-gradation 2011-12 1.00 ZSS COMPLETED
104 Subdega Repair of Kurumkel S/C KURUMKEL SC Up-gradation 2011-12 1.00 ZSS COMPLETED
105 Subdega Repair of Kiralaga S/C KIRALAGA SC Up-gradation 2011-12 1.00 ZSS COMPLETED
106 Balisankara Repair of Kurei S/C KUREI SC Up-gradation 2011-12 1.00 ZSS COMPLETED
107 Lahunipara Repair of Fuljhar S/C FULJHAR SC Up-gradation 2011-12 1.00 ZSS COMPLETED
108 Lahunipara Repair of Sankhaposh S/C SANKHAPOSH SC Up-gradation 2011-12 1.00 ZSS COMPLETED
109 Lahunipara Repair of Khuntgaon PHC (N) KHUNTAGAON PHC (N) Up-gradation 2011-12 1.00 ZSS COMPLETED
110 Gurundia Repair of Ramchinda S/C RAMCHINDA SC Up-gradation 2011-12 1.00 ZSS IN PROGRESS
111 Koira Repair of K.Balang PHC (N) K. BALANG PHC (N) Up-gradation 2011-12 1.00 ZSS COMPLETED
112 Koira Repair of Tensa S/C TENSA SC Up-gradation 2011-12 1.00 ZSS COMPLETED
113 Koira Repair of Dengula S/C DENGULA SC Up-gradation 2011-12 1.00 ZSS COMPLETED
114 Bargaon Repair of Sahajbahal S/C SAHAJBAHAL SC Up-gradation 2011-12 1.00 ZSS COMPLETED
115 Bisra Repair of Bangurikela S/C BANGURIKELA SC Up-gradation 2011-12 1.00 ZSS COMPLETED
116 DHH NRC DHH Sundargarh DHH Up-gradation 2012-13 10.00 ZSS COMPLETED
117 Bonaigarh NRC Bonaigarh SDH SDH Up-gradation 2012-13 10.00 ZSS COMPLETED
118 Lahunipara NBSU Lahunipara CHC CHC Up-gradation 2012-13 3.00 ZSS IN PROGRESS
119 Lahunipara BSU Lahunipara CHC CHC Up-gradation 2012-13 5.00 ZSS IN PROGRESS
120 Sargipali NBSU Sargipali CHC CHC Up-gradation 2012-13 3.00 ZSS COMPLETED
121 Sargipali BSU Sargipali CHC CHC Up-gradation 2012-13 5.00 ZSS COMPLETED
122 Subdega NBSU Subdega CHC CHC Up-gradation 2012-13 3.00 ZSS COMPLETED
123 Koira NBSU Koira CHC CHC Up-gradation 2012-13 3.00 ZSS IN PROGRESS
124 Balisankara Building Repair with water connection Kurei SC SC Up-gradation 2012-13 2.50 ZSS IN PROGRESS
125 Balisankara Building Repair Sagbahal SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
126 Bonaigarh Building Repair Niktimal SC SC Up-gradation 2012-13 2.50 ZSS IN PROGRESS
127 Bonaigarh Building Repair Bandhabhuin SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
128 Koira Building Repair Badgaon SC2 SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
129 Koira Building Repair Bimlagarh SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
130 Koira Building Repair Gopana SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
131 Rajgangpur Building Repair with water connection Dubuku SC SC Up-gradation 2012-13 2.50 ZSS IN PROGRESS
132 Rajgangpur Building Repair Badgudhiali SC SC Up-gradation 2012-13 2.50 ZSS IN PROGRESS
133 Rajgangpur Building Repair Buchukupada SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
134 Rajgangpur Building Repair Budhamb SC SC Up-gradation 2012-13 2.50 ZSS IN PROGRESS
135 Rajgangpur Building Repair Dudukabahal SC SC Up-gradation 2012-13 2.50 ZSS IN PROGRESS
136 Rajgangpur Building Repair Kukuda SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
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137 Tangarpali Building Repair with water connection Meghdega SC SC Up-gradation 2012-13 2.50 ZSS IN PROGRESS
138 Tangarpali Building Repair Pithabhuin SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
139 Lathikata Building Repair Jalda A SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
140 Nuagaon Building Repair Bankutola SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
141 Nuagaon Building Repair Baribeda SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
142 Nuagaon Building Repair Barilepta SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
143 Nuagaon Building Repair Chitapedi SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
144 Nuagaon Building Repair Godabudu SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
145 Nuagaon Building Repair Kandarkela SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
146 Nuagaon Building Repair Kokerama SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
147 Nuagaon Building Repair Nuagaon  SC14 SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
148 Nuagaon Building Repair Tainda SC SC Up-gradation 2012-13 2.00 ZSS IN PROGRESS
149 Rajgangpur O.P.D Rajgangpur CHC CHC Up-gradation 2012-13 4.05 ZSS IN PROGRESS
150 Rajgangpur E-Type Qtr (2 Nos) Rajgangpur CHC CHC Up-gradation 2012-13 3.85 ZSS IN PROGRESS
151 Rajgangpur ICTC Building Rajgangpur CHC CHC Up-gradation 2012-13 3.01 ZSS IN PROGRESS
152  Kutra Meeting Hall, RNTCP Lab & ILR Point  Kutra CHC CHC Up-gradation 2012-13 7.23 ZSS IN PROGRESS
153  Kutra Existing Indoor Building  Kutra CHC CHC Up-gradation 2012-13 3.50 ZSS IN PROGRESS
154 Bargaon Old OPD Bargaon CHC CHC Up-gradation 2012-13 9.80 ZSS IN PROGRESS
155 Bargaon Old General ward Bargaon CHC CHC Up-gradation 2012-13 4.92 ZSS IN PROGRESS
156 Bargaon Repairing D type qtr. (2 Nos) Bargaon CHC CHC Up-gradation 2012-13 5.00 ZSS IN PROGRESS
157 Balisankara Up-gradation of existing indoor building Kinjirkela CHC CHC Up-gradation 2012-13 8.00 ZSS IN PROGRESS
158 Balisankara Up-gradation of  infection ward Kinjirkela CHC CHC Up-gradation 2012-13 4.92 ZSS IN PROGRESS
159 Balisankara Repairing D-Type quarter Balisankara PHC PHC (N) Up-gradation 2012-13 3.09 ZSS IN PROGRESS
160 Balisankara Repairing E-Type quarter (3 Nos) Balisankara PHC PHC (N) Up-gradation 2012-13 7.35 ZSS IN PROGRESS
161 Balisankara Repair &renovation of O.P.D with sanitation Balisankara PHC PHC (N) Up-gradation 2012-13 4.99 ZSS IN PROGRESS
162 Lephripara Repairing of  D type Quarter (2 Nos) Sargipali CHC CHC Up-gradation 2012-13 7.74 ZSS IN PROGRESS
163 Lephripara O.P.D Sargipali CHC CHC Up-gradation 2012-13 6.42 ZSS IN PROGRESS
164 Hemgiri O.P.D Hemgiri CHC CHC Up-gradation 2012-13 6.00 ZSS IN PROGRESS
165 Hemgiri Repair  & Renovation of old indoor building Hemgiri CHC CHC Up-gradation 2012-13 18.99 ZSS IN PROGRESS
166 Hemgiri Renovation of existing indoor building Hemgiri CHC CHC Up-gradation 2012-13 7.50 ZSS IN PROGRESS
167 Hemgiri Up-gradation of D type Quarter (2 Nos) Hemgiri CHC CHC Up-gradation 2012-13 6.65 ZSS IN PROGRESS
168 Hemgiri Up-gradation of E type Quarter (4 Nos) Hemgiri CHC CHC Up-gradation 2012-13 7.82 ZSS IN PROGRESS
169 Hemgiri Up-gradation of F type Quarter Hemgiri CHC CHC Up-gradation 2012-13 1.62 ZSS IN PROGRESS
170 Sundargarh O.P.D Building Majhapara CHC CHC Up-gradation 2012-13 5.75 ZSS IN PROGRESS
171 Subdega Repaie & renovation of UPHC Subdega CHC CHC Up-gradation 2012-13 10.00 ZSS IN PROGRESS
172 Subdega Repairing of  D type Quarter (2 Nos) Subdega CHC CHC Up-gradation 2012-13 5.80 ZSS IN PROGRESS
173 Subdega Repairing of  E type Quarter (6 Nos) Subdega CHC CHC Up-gradation 2012-13 8.67 ZSS IN PROGRESS
174 Subdega Repairing of  F type Quarter (2 Nos) Subdega CHC CHC Up-gradation 2012-13 4.76 ZSS IN PROGRESS
175 Subdega Repairing of  ANM training center Building Subdega CHC CHC Up-gradation 2012-13 5.80 ZSS IN PROGRESS


